Sub. :-Balance work of construction work of 09 Nos. 220 KV Bays, 03 Nos. 132 KV bays and Erection of 160 MVA, 220/132 KV Transformer at 220 KV GSS Bhadla.

Dear sir,

In reference to above cited subject it is intimated that the work of 09 Nos. 220 KV Bays, 03 Nos. 132 KV bays and Erection of 160 MVA, 220/132 KV Transformer at 220 KV GSS Bhadla, was awarded to you.

During the execution of above said work, it was observed that execution of some additional work is very essential to be carried out to complete the work. It is better to award this additional work to your firm as per enclosed ‘G’ schedule and terms and conditions of work order No. RVPN/SE/400/Jodhpur/ F. /S. Estt. /D. 1718 dated 30.09.2015.

You are therefore requested to arrange to send your consent within three days, so that work may be awarded and completed at the earliest.

Enclosed : - G Schedule

Superintending Engineer (T&C)
RVPN, Bhadla

Copy submitted/forwarded to the following for information and necessary action.

1. The Zonal Chief Engineer (T&C) RVPN, Jodhpur.
2. The Executive Engineer (T&C) RVPN, Bhadla.
3. The Accounts officer (T&C) RVPN, Bhadla.
4. The Assistant Engineer (T&C) RVPN, Bhadla.