

ई. ए. के. बोहरा

प्रबन्ध निदेशक

Er. A. K. Bohra

Managing Director



जयपुर विद्युत वितरण निगम लिमिटेड

Jaipur Vidyut Vitran Nigam Ltd.

विद्युत भवन, जनपथ, जयपुर-302 005

Vidyut Bhawan, Jan Path, Jaipur-302 005

No. JPD/MD/SE (TW)/XEN (TW)/F .OO./D. 3824 Dt.- 17/01/17

OFFICE ORDER

Sub:-Guidelines for releasing BPL/APL household connections under DDUGJY (erstwhile RGGVY 12th Plan).

A review meeting of DDUGJY wing was convened on 10.1.17 of all the Executive Engineers (DDUGJY) and contractors executing the work of DDUGJY (erstwhile RGGVY 12th Plan). During the meeting, some procedural issues were raised by the contractors which are affecting the progress of releasing BPL / APL household connections.

To streamline the work and to simplify the procedure of releasing APL/BPL household connections, the following guidelines are hereby issued:-

1. Releasing of BPL connections

Contractors shall furnish the details of eligible BPL card holders to concern sub-divisions who shall examine and intimate the name of defaulters, if any, within seven days to the contractor. In case no such intimation is received within the time line of 7 days, then contractor shall release the connection of the BPL card holder and will sent the file to sub-division for issuance of SCO and issue of billing of released BPL connections. Any dispute arises regarding eligibility or outstanding at later stage, then concerned AEN shall be held responsible for not intimating the position timely.

2. Releasing of APL connections

Regarding release of APL connections whose job orders have been received from the sub- division, the contractors shall erect infrastructure and will install DT without waiting for SCO. The compliance of infra along with DT installation shall be reported by contractor to the concerned AEN. The AEN will ensure to issue SCO and release of connections without delay by installing Meter and service line.

3. Electrification of UE Dhanies

Network for UE Dhanies covered under the scheme is to be laid by the contractors and BPL connections should be released as narrated at item no.1 above. However, in respect of APL connections, concerned XEN/AEN (DDUGJY) will motivate the prospective applicants to apply for electric connections and in that case if DT required to be installed, the same shall be installed / commissioned only after ensuring the deposition of demand note by the applicants.

4. Creation of infra in PE Villages/PE Dharies.

In case of PE village / PE Dhani, covered under the scope, if required, additional single phase transformer of 16 KVA as per scope of the scheme may be installed considering Load requirement and release of further BPL/APL connections

This is in continuation of guidelines issued vide SE (TW) office order No.124 dt.12.04.2016 along with subsequent amendments for releasing BPL/APL household connection under of DDUGJY (erstwhile RGGVY 12th Plan)

All concerned are hereby ordered to adhere to these guidelines strictly.




(A.K.Bohra)

Managing Director



Copy submitted/forwarded to the following for information & necessary action:-

1. The Zonal Chief Engineer (JZ/BZ/KZ), Jaipur Discom, Jaipur/Bharatpur/Kota.
2. The Dy. Chief Engineer (T&S-CSS), Jaipur Discom, Jaipur.
3. The Superintending Engineer (JPDC/O&M/RE), Jaipur Discom, Jaipur/Alwar /Dausa/Kota/Karauli/Bharatpur/Sawaimadhopur/Jhalawar/Bundi/Tonk/Baran/Dholpur.
4. The Executive Engineer (DDUGJY), Jaipur Discom, Jaipur/Alwar /Dausa/Kota/Karauli/Bharatpur/Sawaimadhopur/Jhalawar/Bundi/Tonk/Baran/Dholpur.
5. The TA to Hon'ble Managing Director, Jaipur Discom, Jaipur.
6. The TA to Director (Technical), Jaipur Discom, Jaipur.
7. The Executive Engineer (TW/TW-I/II/III), Jaipur Discom, Jaipur.
8. M/s. _____



Superintending Engineer (TW)

