



RAJASTHAN RAJYA VIDYUT PRASARAN NIGAM LIMITED

[Corporate Identity Number (CIN): U40109RJ2000SGC016485]

Regd. Office: Vidyut Bhawan, Janpath, Jyoti Nagar, Jaipur-302005

RVPN

An ISO 9001:2015
Certified Company

OFFICE OF THE SUPERINTENDING ENGINEER (QC, INSPECTION & MONITORING)

Room No. 320, Vidyut Bhawan, Jyoti Nagar, Jaipur Tel. No. 0141-2740381 (Ext.1320)

E-mail: se.qc.insp@rvpn.co.in website: [www.http://energy.rajasthan.gov.in/rvpnl](http://energy.rajasthan.gov.in/rvpnl)



No. RVPN/SE(QC Insp. Montg.)/XEN(QC, Montg./F. 66 /D. 289 Jaipur, Dated 22.06.2022

The Chief Engineer(PPD/Civil/Procurement/Contract),
RVPN, Jaipur

SECRETARY (ADMN.) RRVPNL

No. 14/b Dt 23/6/22

The Zonal Chief Engineer (T&C)
RVPN, Jaipur/Ajmer/Jodhpur.

The CCOA I/II,
RVPN, Jaipur.

Dy. Secretary (GAD)
R. R. No. 493 Dt. 24/6/2022

Sub: Minutes of Meeting held on 15.06.2022 for Review of Budget announcement schemes, Balance On-going & Turnkey schemes, Material procurement process & Plan, Project Closure.

On the above subject, kindly find enclosed herewith minutes of meeting held on 15.06.2022 for Review of Budget announcement schemes, Balance On-going & Turnkey schemes, Material procurement process & Plan, Project Closure etc. for your kind information and further necessary action.

The compliance of the related points mentioned in MOM may kindly be sent to this office upto **01.07.2022(Friday)** so that the same may be apprised to the higher authorities.

Encl: As above.

22.6.2022
(G.D. Pamnani)
Superintending Engineer (QC, Insp. & Montg.)

Copy submitted to the following for kind information and necessary action:

- ✓ 1. The Secretary(Admin.), RVPN, Jaipur.
2. The Chief Engineer (IT), RVPN, Jaipur.
3. The Land Acquisition Officer, RVPN, Jaipur.
4. The Superintending Engineer (P&P/Contract-I/II/ Procurement-I/II/Design), RVPN, Jaipur.
5. The Superintending Engineer (TA to CMD), RVPN, Jaipur.
6. All Superintending Engineer (T&C) RVPN-- All Circles
7. The TA to Director (Operation.) ,RVPN Jaipur for kind perusal of Director(Operation).
8. The PS to Director (Finance.) ,RVPN Jaipur for kind perusal of Director(Finance).

LAO/DS (GAD)/PA

0223/b

Can set
3

22.6.2022
Superintending Engineer (QC, Insp. & Montg.)

Ph. Mahawari

TECO projects to SE(T&C)'s for closure. For projects involving Inter circle issues, ZCE(T&C)'s were directed to intervene and take suitable decision to ensure closure of such projects by field officers.

Action: ZCE(T&C)'s/ CE(IT) /SE(QC, Insp & Montg.)/ SE(T&C)'s

10. **Line associated with 132 kV GSS Chhatrail:** It was apprised by SE(T&C) Jaisalmer that as per DPR extension of existing Chhatril-Ramgarh line (5-6 new locations) needed for 132 kV GSS Chhatrail lies in GIB arc area. SE(T&C) Jaisalmer was directed to prepare the case of installation of Bird diverter on aforesaid extension work and submit the same to CE(PPD) for arranging further requisite approval.

Action: SE(T&C) Jaisalmer

11. **Procurement Plan & Process:** During the meeting, presentation on procurement plan & process was given by CE(Proc.). It was directed to expedite the procurement process and ensure that material is timely arranged to all ongoing schemes so that delay in work execution due to non-availability of the material may be avoided.

Action: CE(Proc.)

12. **Disposal of Unused assets:** During the meeting, issue of unused vehicle at various offices of RVPN was discussed in detail. It was apprised that many vehicles were lying unused due to non availability of vehicle drivers. Requirement of major repair and maintenance of unused vehicle was also mentioned. In this context, Sect(Admin) was directed to arrange the list of all such unused vehicles lying in field from respective ZCE(T&C)'s/CE's and submit detailed analysis report of expenditure that might occur in hiring of vehicle drivers, repair and maintenance of vehicle etc. w.r.t. hiring of vehicles so that accordingly decision may be taken for either utilization or disposal of such vehicles.


Action: Sect(Admin)/ ZCE(T&C)'s/ All concerned CE's

13. **Land allotment of 400 kV GSS Hanumangarh:** It was apprised by ZCE(T&C) Jodhpur that case for sanction of Rs. 5 lacs for work order issued for Social Impact assessment(SIA) by Distt. Collector is pending with CE(PPD) for arranging approval. During discussion, CE(PPD) intimated that as per DOP the case falls under the competency of ZCE(T&C) Jodhpur. CE(PPD) was directed to coordinate with ZCE(T&C) Jodhpur and accordingly suitable action may be initiated for approval.

Action: CE(PPD)/ZCE(T&C) Jodhpur

14. **Status of EHV schemes:** Status of EHV schemes was reviewed during the meeting and following specific instructions were given:

S. No.	Particulars	Directions given in the Meeting
1	2	3
I	M/s Ashoka Buildcon Ltd, Nasik	
1	132 kV GSS Nareheda Mode: Turnkey SE (T&C) RVPN Jaipur Rural	Slow progress of GSS Civil work was apprised by SE(T&C) Jaipur Rural. SE(T&C) Jaipur Rural was instructed to pursue with the firm to expedite the Control room and start the structure erection work as sufficient equipment foundations of the GSS have been completed. Action: SE(T&C) Jaipur Rural


G.D. PAMNANI
CE (QC, Insp. & Montg.)

E-mail



RVPN

An ISO 9001:2015
Certified Company

RAJASTHAN RAJYA VIDYUT PRASARAN NIGAM LIMITED

[Corporate Identity Number (CIN): U40109RJ2000SGC016485]

Regd. Office: Vidyut Bhawan, Jyoti Nagar, Jaipur-302005

OFFICE OF THE DEPUTY SECRETARY (GAD)

Room no. 014, Vidyut Bhawan, Jaipur

Telephone: +91-141-2740844 (Ext. 1014); Fax +91-141-2740455

Email: as.gad@rvpn.co.in; Website: [www.http://energy.rajasthan.gov.in/rvpn/](http://energy.rajasthan.gov.in/rvpn/)

No.RVPN/DS/GAD/F. Vehicle /D. **217** Jaipur, Dt. **28/6/2022**

To,

The Zonal Chief Engineer () RVPN_____.

The Chief Engineer/Addl. Chief Engineer (), RVPN_____.

Sub:-Review of Budget announcement schemes, balance on- going & turnkey schemes, Material procurement process & plan, Project Closure.

**Ref.:-No.RVPN/SE(QC Insp. Mont.)/XEN(QC, Montg./F.66/D.289 Jaipur,
Dated 22.06.2022.**

During the meeting held on 15.06.2022, issue of unused vehicle at various offices of RVPN was discussed in detail. **It was apprised that many vehicles were lying unused due to non availability of vehicle drivers. Requirement of major repair and maintenance of unused vehicle was also mentioned.** In this context undersigned has been directed to arrange the list of all such unused vehicles lying in field from respective ZCE(T&C)'s/CE's along-with expenditure that might occur in hiring of vehicle drivers, repair and maintenance of vehicle etc. w.r.t. hiring of vehicles.

So you are advised to provide detail of unused vehicles lying under your jurisdiction along-with other information as desired in the following format. The information should be compiled at zone level **(In excel Sheet only)** and the same must be reached to this office by E-Mail (as.gad@RVPN.co.in) **within 3 days positively.**

S. N.	Name of office	Vehicle Number (Unused)	Make & Model	Vehicle driver is available or not		If vehicle driver is hired then expenditure of one year	Expected expenditure on R&M In one year	Expected expenditure on Insurance
				Nigam Employee	Hired			

This may be treated as most urgent.

(Mahendra Pratap Singh)
Secretary (Admin.)
RVPN Jaipur