



No.JPD/ MD/SE(TW)/Working Group-4/D. 5314

Jaipur, dated: 8.12.17

OFFICE ORDER


During the 5th Review meeting of Nigam level DDUGJY Monitoring Committee (Working Group NO.4 – Power For All) held on dated 8.12.2017, difficulties were raised by the turnkey contractors that they are unable to complete the work of a particular feeder in absence of non-issuance of demand notices by the concerned AEN(O&M) and non-deposition of the same by the prospective applicants which is further leading to barring them to raise their bills against the work done and causing financial crises to them.

To resolve the issue, after detailed discussions and deliberations committee decided to issue the following guidelines / procedure to be adopted for speedy execution of the work for releasing rural household connections under DDUGJY scheme :-

1. The Sub Divisional Offices shall remain opened also on Saturday dated 9.12.2017 and Sunday 10.12.2017 and will do the work of issuance of feeder wise provisional demand notices to the identified unconnected rural households appearing in approved SLDs and will ensure that all such demand notices are issued and handed over to the concerned feeder incharge latest by 12.12.2017 for making its delivery to the concerned rural households.. The details of such demand notices issued is also to be maintained in a separate register in AEN office.
2. AEN(O&M) shall ensure that till issuance of such all DNs, consumer clerk shall not be assigned any other works.
3. The XEN/AEN (DDUGJY) will remain associated with AEN(O&M) to ensure issuance and delivery of demand notices to feeder incharge latest by 12.12.2017.
4. The feeder incharge shall ensure delivery of above demand notices by 15.12.2017 and will report its compliance to AEN(O&M).
5. A-9 shall be issued exclusively for deposition of DN Amount under DDUGJY scheme by the AEN(O&M) to the concerned JEN(O&M) authorizing him for cash collection at site. For this, JEN(O&M) shall hold the camps on 33/11KV S/Ss on rotation basis from 15.12.2017 to 31.12.2017 to ensure maximum deposition of demand notices till the end of 31.12.2017.


6. The AEN(O&M) shall issue SCOs on the same day against the DN deposited and will hand over the SCOs to XEN(DDUGJY) who shall further hand over the same to the contractor for executing the work for release of connection.
7. The turnkey contractor shall erect infra as per approved SLDs and will release connections in accordance with DN deposition. In case DN is not deposited by some RHHs of a particular DT, then although infra shall be erected but DT will not be installed and it will be deposited in the Store of concerned AEN.
8. The concerned Zonal Chief Engineers shall monitor the day-to-day progress for implementation of the above directions and daily progress shall invariably be sent to SE(TW), who shall apprise the consolidated progress zone-wise to undersigned.

The compliance of the above directions is to be strictly adhered by all concerned, else disciplinary action shall be initiated against the defaulters.


(R.G.Gupta)
Managing Director

Copy submitted/forwarded to the following for information & necessary action:

1. The Zonal Chief Engineer (J/Z)/(K/Z)/(B/Z), JVVNL, Jaipur/Kota/Bharatpur.
2. The Chief Engineer(MM), JPD, Jaipur.
3. The Superintending Engineer (JPDC/O&M), JVVNL, Jaipur /Alwar/Dausa/ Kota/ Bharatpur/ Jhalawar/Sawaimadhopur/Karauli/Tonk./ Baran/ Bundi/ Dholpur with request to issue directions to concerned for opening the offices and issuing DNs.
4. The Executive Engineer (DDUGJY), JVVNL, Jaipur /Alwar/Dausa/Kota/ Bharatpur/ Jhalawar/Sawaimadhopur/Karauli/Tonk./Baran/ Bundi/ Dholpur to remain associated with field officers and ensure compliance of directions.
5. TA to MD, Jaipur Discom, Jaipur.
6. TA to Director(Technical), Jaipur Discom, Jaipur.
7. PA to Director (Finance), Jaipur Discom, Jaipur.


Superintending Engineer (TW)